CONTRACT # 481d

FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT
CITY PARKWAY — D STREET CONNECTOR

THIS FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT, made and entered
into this _day of . 2008 by and between the CITY OF LAS VEGAS, a
municipal corporation, hereinafier referred to as the “CITY™ and the Regional Transportation
Commission of Southern Nevada hereinafter referred to as “RTC™.

WITNESSETH

WHEREAS, the Regional Transportation Commission approved an Interlocal Contract
on August 14, 2004 and Supplemental Interlocal Contracts dated February 8, 2007, April 12,
2007, and May 17, 2007 for an alignment study for City Parkway. DD Street Connector between
Grand Central Parkway and 1-13;

WHEREAS. the CITY wishes to increase funding for construction and cxtend the
completion date of the project; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and
promises of the parties hereto, the RTC authorizes the CITY to proceed with the PROJECT as it is
mutually understood and agrees as follows.

SECTION I — PROJECT COSTS shali be changed as follows:

The RTC agrees to provide funding for project costs according to Section 6.1
REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the
limits specified below:

1. The total cost for the construction, engineering, and right-of-way acquisition shall

not cxceed $507.000 which includes all of the above items.

2. The cost ol the study will not be included in engineering percentage limitations.
3. The City will be granted a revised “Authorization to Proceed” for construction at

a cost not to exceed $187,000, engineering at a cost not to exceed $120,000 and vight-of-way
acquisition at a cost not to exceed $193,000, and right-of-way other at a cost not to exceed
$7.000 at the time written Authorization to Proceed is received from the RTC. The “Revised
Authorization to Proceed™ shall state a specific amount within the total estimated cost of the
Project and, upon approval by the RTC, only that amount shall be encumbered and allocated.

4, A written request must be made to the RTC and an additional supplemental

interlocal contract approved to allow exceptions to the adopted policies and procedures of the
RTC or the amount noted above prior to payment of any additional funds,
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SECTION III — GENERAL paragraph 7 shall be revised to read as follows:

7. The project must be completed to the satisfaction of the RTC prior to June 30,
2011. The RTC may at any time thereafter grant time cxtensions or terminate this
Contract and require all sums advanced to the CITY be reimbursed.

All other terms of the Interlocal Contract dated August 14, 2004 and the Supplemental
Interlocal Contract dated February 7, 2007, and Second Supplemental Interlocal Contract dated
April 12, 2007, and Third Supplemental Interlocal Contract dated May 17, 2007 shall remain
unchanged.

IN WITNESS WHEREOF, this Fourth Supplemental Interlocal Contract is effective as of

the date first set torth above.

Prate of Counci} Action

City of Las Vegas

By:

o

Oscar B. Goodman, Mayor

Attest

By:
Beverly K. Bridges, CMC
City Clerk

Approved as to Form

P ey
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Regional Transportation Commission
of Southern Nevada

Byy %"z (WO oyt

l awrence T,. Brown I, Chairman

Aucst ]

Tom Ml(,ht,nu
Fxecutive Assistant

Approved as to Form

wneral Counsel



